
GES DAAC Operations Status
Week ending Wednesday, 03/13/02 (Day 072)

Past Month
Date Activity Status

01/25
02/04

Reprocess DOY  001-003/02
Reprocess DOY 346-0365/01

Complete days 001-003 (01/30)
Completed.

10/18 Lake Tahoe Validation Request Days 88,152-185, 201-281
‘00

Completed.

10/18 Australian Validation Request Days 87, 183-295 ‘00 Completed
01/28 Push 234, 236-237, 303-305 Completed
01/30 Push 207, 218, 238, 240, 243, 302 Completed (02/01)
01/31 Oceans Reprocessing Push 65-81 Completed (02/04)
02/04 PGE60 Reprocessing Push 234-256 Completed (02/06)
02/08 Push 036-039 Completed
02/11 Push 001-003 Completed
02/12 Push 001-032 Dr. Wan’s Request Completed
02/13 Push 202-216, 2000 Completed
02/14 Push 001-008 Completed
02/22 Push 161-166 Completed

Current Month
Date Activity Status

01/19-23 Network Security Reconfiguration Nearly complete.  Working final interface issue
01/10 Wet  Safari Request Days 81-120 ‘00 Completed (03/11)
03/01 Push 346-365 ‘01 Completed days 345-359 (03/11)
03/11 MCST push request for DOYs 057, 064
03/12 Oceans push request 2000: 337-344; 2001: 002, 098, 161

Upcoming Plans
Date Work Planned Status

February: 13 - Install Dashboard in OPS
20 - Install RAID for archive
25 - MCST Contingency via PDS

Waiting for hardware for dashboard.
Delayed until after SPG11 install.
Delayed, work in progress

March: 06 - Install Spatial Sub Server in OPS
13 - AIRS L2, Reconfigure PDR server raid
18 - Install 6A.05
25 - SPG11 integration (Aqua platform)
28 - MOSS 7 Dry Run

Tied to 6A.05 release 03/18

Target date 03/19

April: 01 - MOSS 7
01 - S4PM/Dprep
08 – 6x Oceans test
18 - AQUA Launch, MCST support needs
23 - AQUA Whom

June Oceans Consistent Year Reprocessing Push
On the
Horizon

Solaris 8 Upgrade
Silo IV integration

Release Notes for Mar 13, 2002 (072)
PGE Patch ID Delivery Acceptance Inspection Cmd Line Run Integration Chaining Promotion to OPS

Original 01/11/02 01/11/02 01/14/02 01/15/02
Showstopped
GSFcd02327

Superseded by
patch

013102122913

N/A N/AMoPGE02
3.0.1

013102122913 01/31/02 02/04/02 02/08/02 02/08/02 02/25/02 02/25/02 02/27/02
MyPGE02

3.1.0
Original 03/03/02 03/04/02 03/07/02 03/07/02 N/A N/A 03/12/02


